
SR 99 Tunnel Project – Interior Structures Weekly Report Feb. 3, 2017 (covers Jan. 27 to Feb. 3) 

Sections 
completed/planned 

Distance completed 
(of 9,270 total feet) 

Percent 
completed 

Notes 

Southbound roadway 2/2 3,881 feet 42 percent 

Northbound walls 3/3 4,912 feet 53 percent 

Corbels 2/2 5,535 feet 60 percent 

Northbound roadway N/A N/A N/A 

Southbound walls N/A N/A N/A 

The information in this report is based on Seattle Tunnel Partners’ three-week schedule, and does not necessarily reflect 
progress as it relates to the overall project schedule. 


